
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:58 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 704 Date: 04-Dec-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 183

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•Finalized my response to Submittal 2748 – Hinge K SCC.
•Reviewed Submittal 1559R08 – CCC PQWP for Non-skid on Hinge Cover Plates

Hinge AE and AW:
•See Parvis Jalali’s diary for details on the daily operations.

Hinges KE and KW:
•The Falsework tubs at KE required adjusting. There are 3 workers from Conco on site to help perform this
operation; Jim Medina, Ralph Gomez, and Marcus McDowell and they were on this operation for about 6
hours.
•Surveyors are on site to assist with the Falsework tub adjusting and lining out; Mike Bonnici and Nicole
Zbyczik and they were on site for about 4 hours.

West Jacking Saddle:
•No work here today.

No overtime worked today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

4.00

000063

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NICOLE ZBYCZIKSurveyor 4.00 0.00 0.00 4.00

APP MICHAEL BONNICISurveyor 4.00 0.00 0.00 4.00

Diary: Dispute

CCO #208 Hinge K Coordination 001 0-HKC-000.208
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 704 Date: 04-Dec-2012 Tuesday

Two surveyors were on site today grading the soffit falsework for Hinge KE.

001

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Marcus McDowellCarpenter 5.00 0.00 0.00 5.00

JNM Rafael GomezCarpenter 5.00 0.00 0.00 5.00

FOR Jim MedinaCarpenter 5.00 0.00 0.00 5.00

Diary: Dispute

General Comments

Observed three workers help re-grade the falsework tubs at Hinge KE.

001 0-HKC-000.208
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